INTERNATIONAL JOURNAL OF
PROJECT MANAGEMENT



Index to Volume 15: 1997

Author

Akinsola, A O, Potts, K F, Ndekugri I and Harris, F C Identification and evaluation of factors influencing variations on building projects 263
Akintoye, A S and MacLeod, M J Risk analysis and management in construction 31
Allan, G Configuration management and its impact on businesses that use computer platforms 321
Alum, J. see Tiong, R L K
Arditi, D and Gunaydin, H M Total quality management in the construction process 235
Bachy, G and Hamen, A-P What to be implemented at the early stage of a large-scale project 211
Badri, M A, Mortagy, A, Davis, D and Davis, D Effective analysis and planning of R&D stages: a simulation approach 351
Bhatia, M L see Gokhale, H
Bower, D J, Crabtree, E and Keogh, W Rhetorics and realities in new product development in the subsea oil industry 345
Broome, J C and Hayes, R W A comparison of the clarity of traditional construction contracts and of the New Engineering Contract 255
Burchett, J F see Rao Tummala, V M
Bürgers, H see Saynisch, M
Chan, D W M and Kumaraswamy, M M A comparative study of causes of time overruns in Hong Kong construction projects 55
Chang, P-L and Hsu, C-W A project management system (PMS) for research institutes applying for government R&D contracts in Taiwan 165
Chapman, C Project risk analysis and management—the PRAM generic process 273
Chatzoglou, P D and Macaulay, L A The importance of human factors in planning the requirements capture stage of a project 39
Chen, E H see Yang, M L
Chuah, K B see Yang, M L
Chuvessiriporn, C see Pheng L S
Clarke, R Project management in protected areas—a tale of two systems 245
Conlin, J and Retik, A The applicability of project management software and advanced IT techniques in construction delays mitigation 107
Conroy, G and Soltan, H ConSERV, a methodology for managing multi-disciplinary engineering design projects 121
Crabtree, E see Bower, D J
Davis, D see Badri, M A
Davis, D see Badri, M A
Dulaimi, M F see Hammuda, I
Eloranta, E see Nikander, I O
Enshassi, A Site organization and supervision in housing projects in the Gaza Strip 93
Gabriel, E The lean approach to project management 205
Globerson, S Discrepancies between customer expectations and product configuration 199
Gokhale, H and Bhatia, M L A project planning and monitoring system for research projects 159
Goldman, A see Navon, R
Gong, D Optimization of float use in risk analysis-based network scheduling 187
Gordon, J and Tulip, A Resource scheduling 359
Gray, R J Alternative approaches to programme management 5
Gunaydin, H M see Arditi, D
Hameri, A-P Project management in a long-term and global one-of-a-kind project 151
Hameri, A-P see Bachy, G
Hammuda, I and Dulaimi, M F The theory and application of empowerment in construction: a comparative study of the different approaches to empowerment in construction, service and manufacturing industries 289
Harris, F C see Akinsola, A O
Harris, F C see Kaming, P F
Hassanein, A and Melin, J Construction crew design processes 85
Hayes, R W see Broome, J C
Heindel, L E and Kasten, V A *P++*: a prototype PC-based enterprise management system 1
Holt, G D see Kaming, P F
Hsu, C-W see Chang, P-L
Kaming, P F, Olomolaiye, P O, Holt, G D and Harris, F C Factors influencing craftsmen's productivity in Indonesia 21
Kasten, V A see Heindel, L E
Keogh, W see Bower, D J
Kumaraswamy, M M see Chan, D W M
Lai, L S L A synergistic approach to project management in information systems development 173
Leung, H M see Rao Tummala, V M
Leung, Y H see Rao Tummala, V M
Macaulay, L A see Chatzoglou, P D
MacLeod, M J see Akintoye, A S
Melin, J see Hassanein, A
Mok, C K see Rao Tummala, V M
Mortagy, A see Badri, M A
Mummolo, G Measuring uncertainty and criticality in network planning by PERT-path technique 377
Navon, R and Goldman, A On-site labour-input data collection for comparison between housing-construction methods 79
Ndekugri, I see Akinsola, A O
Nikander, I O and Eloranta, E Preliminary signals and early warnings in industrial investment projects 371
Olomolaiye, P O see Kaming, P F
Pellegrinelli, S Programme management: organising project-based change 141
Pheng, L S and Chuvessiriporn, C Ancient Thai battlefield strategic principles: lessons for leadership qualities in construction project management 133
Potts, K F see Akinsola, A O
Rao Tummala, V M, Leung, H M, Mok, C K, Burchett, J F and Leung, Y H Practices, barriers and benefits of using risk management approaches in selected Hong Kong industries 297
Rao Tummala, V M see Yang, M L
Retik, A see Conlin, J
Saynisch, M and Bürgers, H General aspects of configuration management (CM)—Annotation to the paper "Configuration management and its impact on businesses that use computer platforms" by George Allan 331
Shen, L Y Project risk management in Hong Kong 101
Shtub, A Project segmentation—a tool for project management 15
Soltan, H see Conroy, G
Tiong, R L K and Alum, J Evaluation of proposals for BOT projects 67
Tiong, R L K and Alum, J Financial commitments for BOT projects 73
Titarenko, B P 'Robust technology' in risk management 11
Tulip, A see Gordon, J
Van Der Merwe, A P Multi-project management—organizational structure and control 223
Wateridge, J Training for IS/IT project managers: a way forward 283
Williams, T M Empowerment vs risk management? 219
Woodward, D G Life cycle costing—theory, information acquisition and application 335
Wright, J N Time and budget: the twin imperatives of a project sponsor 181
Yang, M L, Chuah, K B, Rao Tummala, V M and Chen, E H Project management practices in Pudong, a new economic development area of Shanghai, China 313

Title

A comparative study of causes of time overruns in Hong Kong construction projects
Chan, D W M and Kumaraswamy, M M 55

A comparison of the clarity of traditional construction contracts and of the New Engineering Contract **Broome, J C and Hayes, R W** 255
A project management system (PMS) for research institutes applying for government R&D contracts in Taiwan **Chang, P-L and Hsu, C-W,** 165
A project planning and monitoring system for research projects **Gokhale, H and Bhatia, M L** 159
A synergistic aproach to project management in information systems development **Lai, L S L** 173
Alternative approaches to programme management **Gray, R J** 5
Ancient Thai battlefield strategic principles: lessons for leadership qualities in construction project management **Pheng, L S and Chuvessiriporn, C** 133
Configuration management and its impact on businesses that use computer platforms **Allan, G** 321
ConSERV, a methodology for managing multi-disciplinary engineering design projects **Conroy, G and Soltan, H** 121
Construction crew design processes **Hassanein, A and Melin, J** 85
Discrepancies between customer expectations and product configuration **Globerson, S** 199
Effective analysis and planning of R&D stages: a simulation approach **Badri, M A, Mortagy, A, Davis, D and Davis, D** 351
Empowerment vs risk management? **Williams, T M** 219
Evaluation of proposals for BOT projects **Tiong, R L K and Alum, J** 67
Factors influencing craftsmen's productivity in Indonesia **Kaming, P F, Olomolaiye, P O, Holt, G D and Harris, F C** 21
Financial commitments for BOT projects **Tiong, R L K and Alum, J** 73
General aspects of configuration management (CM)—Annotation to the paper "Configuration management and its impact on businesses that use computer platforms" by George Allan **Saynisch, M and Bürgers, H** 331
Identification and evaluation of factors influencing variations on building projects **Akinsola, A O, Potts, K F, Ndekugri I and Harris, F C** 263
Life cycle costing—theory, information acquisition and application **Woodward, D G** 335
Measuring uncertainty and criticality in network planning by PERT-path technique **Mummolo, G** 377
Multi-project management—organizational structure and control **Van Der Merwe, A P** 223
On-site labour-input data collection for comparison between housing-construction methods **Navon, R and Goldman, A** 79
Optimization of float use in risk analysis-based network scheduling **Gong, D** 187
P + +: a prototype PC-based enterprise management system **Heindel, L E and Kasten, V A** 1
Practices, barriers and benefits of using risk management approaches in selected Hong Kong industries **Rao Tummala, V M, Leung, H M, Mok, C K, Burchett J F and Leung, Y H** 297
Preliminary signals and early warnings in industrial investment projects **Nikander, I O and Eloranta, E** 371
Programme management: organising project-based change **Pellegrinelli, S** 141
Project management in a long-term and global one-of-a-kind project **Hameri, A-P** 151
Project management in protected areas—a tale of two systems **Clarke, R** 245
Project management practices in Pudong, a new economic development area of Shanghai, China **Yang, M L, Chuah, K B, Rao Tummala, V M and Chen, E H** 313
Project risk analysis and management—the PRAM generic process **Chapman, C** 273
Project risk management in Hong Kong **Shen, L Y,** 101
Project segmentation—a tool for project management **Shtub, A** 15
Resource scheduling **Gordon, J and Tulip, A** 359
Rhetorics and realities in new product development in the subsea oil industry **Bower, D J, Crabtree, E and Keogh, W** 345
Risk analysis and management in construction **Akintoye, A S and MacLeod, M J** 31
'Robust technology' in risk management **Titarenko, B P** 11
Site organization and supervision in housing projects in the Gaza Strip **Enshassi, A** 93
The applicability of project management software and advanced IT techniques in construction delays mitigation **Conlin, J and Retik, A** 107
The importance of human factors in planning the requirements capture stage of a project **Chatzoglou, P D and Macaulay, L A** 39
The lean approach to project management **Gabriel, E** 205
The theory and application of empowerment in construction: a comparative study of the different approaches to empowerment in construction, service and manufacturing industries **Hammuda, I and Dulaimi, M F** 289
Time and budget: the twin imperatives of a project sponsor **Wright, J N** 181
Total quality management in the construction process **Arditi, D and Gunaydin, H M** 235
Training for IS/IT project managers: a way forward **Wateridge, J** 283
What to be implemented at the early stage of a large-scale project **Bachy, G and Hameri, A-P,** 211

Book Reviews

Civil Engineering Procedure, 5th Edition **The Institution of Civil Engineering** (J G Perry) 389
Competitive Global Management **A F Alkhafaji** (B Bovea) 65
Management Decisions for Engineers **J Parkin** (J A Rogers) 268
Managing Quality **B G Dale** (N Wright) 193
Managing Without Profit **M Hudson** (T Day) 193
Practical Risk Management in the Construction Industry **L Edwards** (J H Klein) 268
Practical Risk Management in the Construction Industry **L Edwards** (S Simister) 268
Project Cost Estimating **N J Smith** (G G F Ward) 333
Project Leadership (2nd edn) **W Briner, C Hastings and M Geddes** (J Wateridge) 268
Project Management (6th edn) **D Lock** (D Partington) 268
Project Management **D Lock** (H Maylor) 193
Project Management for the 21st Century **B P Lientz and K P Rea** (J Wateridge) 193
Project Partnering **R B Ballard** (P Morris) 333
Project Risk Management **C Chapman and S Ward** (T M Williams) 389
The Essentials of Project Management **D Lock** (J F Woodward) 193
The Global Status of the Project Management Profession **D Pells** (A Harpham) 333
Total Materials Management **E L Magad and J M Amos** (J Rogers) 65
UK Manufacturing—Sustaining Recovery **J C Levy and B M Nonbebel** (G S Smith) 65
Understanding Voluntary Organizations **C Handy** (T Day) 193
What Made Gertie Gallop **O P Kharbanda and J K Pinto** (E Gabriel) 389

Software Reviews

Micro Planner X-Pert **Micro Planning International Ltd** (S Nugus) 197
Project Scheduler 6 for Windows **Tekware** (S Nugus) 197